COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/20/2021
ESTIMATE SUMMARY 12:59:39

CONTID: C19875R

PCN: 19875R-BID

COFRS REPORTING CATEGORY: 3

ESTIMATE NO: 0017 FINL

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

I-70 GW CANYON VARIABLE SPEED SIGNING

PROJECT NO:

NAME OF ROAD:

NHPP0702-342
1-70 GW CANYON VARIABLE SPEED

PROJECT COUNTIES: GARFIELD

CONTRACTOR:
Casper Electric, Inc.

3150 East Yellowstone Hwy.,

TIME CHARGED: 134.0 DAYS
PERCENT TIME: 71.66

187 WORK DAYS
140 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

EAGLE

PAY PERIOD ENDING 04/20/2021 DATE TIME STARTED 09/24/2018
DATE LET 06/14/2018 DATE WORK BEGAN 09/24/2018
DATE AWARDED 07/09/2018 DATE TIME STOPPED 07/07/2020

DATE CONTRACT EXECUTED 08/02/2018 DATE ACCEPTED 07/07/2020

Casper WY 82609 (307)237-3003 DATE NOTICE TO PROCEED 09/24/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  6,498,941.28  PARTICIPATING $  6,498,941.29 $ -32,269.99
AWARD PROJECT AMT: $  5,900,202.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 6,498,941.29 -32,269.99
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,498,941.29 -32,269.99
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 88,503.03
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,498,941.29 56,233.04
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,498,941.29 56,233.04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 56,233.04

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19875R-BID ESTIMATE RUN 04/20/2021

PROJECT: NHPPQ702-342 ESTIMATE NO: 0017 12:59:39
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00240 Removal of Asphalt Mat (Planing) 126.000 125.970
SY 0.030 1.53
51.00000 126.000 6,426.00
0010 202-00715 Removal of Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
420.00000 1.000 420.00
0015 202-00720 Removal of Closed Circuit Camera 0.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0020 202-00810 *Removal of Ground Sign 20.000 20.000
EACH 0.000 0.00
184.00000 20.000 3,680.00
0025 202-00815 Removal of Sign (Special) 2.000 2.000
EACH 0.000 0.00
560.00000 2.000 1,120.00
0030 202-00821 *Removal of Sign Panel 11.000 11.000
EACH 0.000 0.00
90.00000 11.000 990.00
0035 202-00827 Removal of Pull Box 3.000 3.000
EACH 0.000 0.00
280.00000 3.000 840.00
0040 202-00832 Removal of Sign Panel (Special) 3.000 3.000
EACH 0.000 0.00
560.00000 3.000 1,680.00
0045 202-00855 Removal of Traffic Signal Controller Cabinet 0.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0050 203-00010 Unclassified Excavation (Complete In Place) 24.000 24.000
cY 0.000 0.00
140.00000 24.000 3,360.00
0055 203-01597 *Potholing 272.000 272.000
HOUR 0.000 0.00

290.00000 272.000 78,880.00
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PCN: 19875R-BID ESTIMATE RUN 04/20/2021

PROJECT: NHPP0702-342 ESTIMATE NO: 0017 12:59:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 930.000 930.000
LF 0.000 0.00
15.00000 930.000 13,950.00
0065 208-00035 *Aggregate Bag 156.000 156.000
LF 0.000 0.00
28.00000 156.000 4,368.00
0070 208-00045 Concrete Washout Structure 5.000 5.000
EACH 0.000 0.00
1,600.00000 5.000 8,000.00
0075 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0080 208-00056 *Storm Drain Inlet Protection (Type IIl) 0.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0085 208-00103 *Removal and Disposal of Sediment (Labor) 10.000 9.750
HOUR 0.250 35.00
140.00000 10.000 1,400.00
0090 208-00105 *Removal and Disposal of Sediment (Equipment) 4.000 4.000
HOUR 0.000 0.00
200.00000 4.000 800.00
0095 210-00810 *Reset Ground Sign 0.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0100 210-00855 Reset Traffic Signal Controller Cabinet 0.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0105 210-01170 Reset Guardrail Type 7 0.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
0110 212-00006 *Seeding (Native) 2.400 2.400
ACRE 0.000 0.00

5,750.00000 2.400 13,800.00
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PCN: 19875R-BID ESTIMATE RUN 04/20/2021

PROJECT: NHPP0702-342 ESTIMATE NO: 0017 12:59:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 212-00032 *Soil Conditioning 2.400 2.400
ACRE 0.000 0.00
1,375.00000 2.400 3,300.00
0120 213-00061 *Mulch Tackifier 0.000 0.000
LB 0.000 0.00
7.50000 0.000 0.00
0125 240-00000 *Wildlife Biologist 20.000 20.000
HOUR 0.000 0.00
136.00000 20.000 2,720.00
0130 240-00010 *Removal of Nests 1.000 0.500
HOUR 0.500 52.50
105.00000 1.000 105.00
0135 240-00020 Netting 0.000 0.000
Sy 0.000 0.00
7.10000 0.000 0.00
0140 403-00721 *Hot Mix Asphalt (Patching) (Asphalt) 119.000 119.000
SY 0.000 0.00
48.00000 119.000 5,712.00
0145 503-01060 *Micropile (6 Inch) 264.000 264.000
LF 0.000 0.00
610.00000 264.000 161,040.00
0150 509-00000 Structural Steel 2,979.000 2,979.470
LB -0.470 -6.20
13.20000 2,979.000 39,322.80
0155 601-03000 Concrete Class D 19.000 19.000
cY 0.000 0.00
725.00000 19.000 13,775.00
0160 602-00000 Reinforcing Steel 3,600.000 3,600.000
LB 0.000 0.00
3.50000 3,600.000 12,600.00
0165 604-39050 *Manhole (Traffic Management System) 1.000 1.000
EACH 0.000 0.00

5,500.00000 1.000 5,500.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0165 MATERIAL ALLOWANCE Manhole 0.000
EACH 0.000 0.00
3,238.66667 0.000 0.00
0170 607-11525 *Fence (Plastic) 1,566.000 1,566.000
LF 0.000 0.00
8.60000 1,566.000 13,467.60
0175 612-00260 Location Marker (Fiber Optic)(Dome) 20.000 20.000
EACH 0.000 0.00
350.00000 20.000 7,000.00
0180 613-00050 1/2 Inch Electrical Conduit 150.000 150.000
LF 0.000 0.00
18.00000 150.000 2,700.00
0180 MATERIAL ALLOWANCE 1/2 Electrical Conduit 0.000
LF 0.000 0.00
1.03667 0.000 0.00
0185 613-00100 1 Inch Electrical Conduit 20.000 20.000
LF 0.000 0.00
29.00000 20.000 580.00
0190 613-00200 2 Inch Electrical Conduit 150.000 150.000
LF 0.000 0.00
45.00000 150.000 6,750.00
0190 MATERIAL ALLOWANCE 2" Electrcial 0.000
LF 0.000 0.00
26.14467 0.000 0.00
0195 613-00206 *2 Inch Electrical Conduit (Bored) 340.000 340.000
LF 0.000 0.00
92.00000 340.000 31,280.00
0200 613-00207 *2 Inch Electrical Conduit (Bridge) (Special) 4,880.000 4,880.000
LF 0.000 0.00
71.00000 4,880.000 346,480.00
0200 MATERIAL ALLOWANCE 2" Bridge Conduit and access ories 0.000
LF 0.000 0.00

10.16392 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0205 613-00607

0205

0210 613-01200

0210

0215 613-01201

0215

0220 613-03491

0220

0225 613-03492

0230 613-03500

0230

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

*6 Inch Electrical Conduit (Bridge)(Special)

MATERIAL ALLOWANCE 6" SW Bridge Conduit and ace

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE 2" Electrical Conduit (Plast

*2 Inch Electrical Conduit (Plastic) (Special)

MATERIAL ALLOWANCE 2" Electrical Conduit

(Plastic)(Special)

Electrical Conduit (Plastic)(Multiduct)

MATERIAL ALLOWANCE Electrical Conduit

(Plastic)(Multiduct)

*Electrical Conduit (Plastic)(Multiduct)(Bored)

Electrical Conduit (Plastic) (Multiduct) (Speci

MATERIAL ALLOWANCE Electrical Conduit
(Plastic)(Multiduct)(Special)

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,047.000
LF
93.50000
ssories
LF
19.10444
6,496.000
LF
40.00000
ic)
LF
1.15262
0.000
LF
45.00000
LF
1.05500
3,991.000
LF
40.00000
LF
1.05500
505.000
LF
140.00000
al) 0.000
LF
55.00000
LF

1.05500

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1,047.000
0.000
1,047.000

0.000
0.000
0.000

6,496.000
0.000
6,496.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3,991.000
0.000
3,991.000

0.000
0.000
0.000

506.000
-1.000
505.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 6
ESTIMATE RUN 04/20/2021

12:59:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
97,894.50
0.00
0.00
0.00
259,840.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
159,640.00
0.00
0.00
-140.00
70,700.00
0.00
0.00
0.00
0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0235 613-04100

0240 613-07010

0240

0245 613-07011

0245

0250 613-07023

0250

0255 613-07026

0255

0260 613-07040

0260

C19875R
19875R-BID
NHPP0702-342

ITEM
DESCRIPTION

ROADWAY

Electrical System Maodifications

Pull Box (Surface Mounted)

MATERIAL ALLOWANCE Surface Mounted Boxes

Pull Box (11"x18"x12")

MATERIAL ALLOWANCE Pull Box 11x18x12

Pull Box (24"x36"x24")

MATERIAL ALLOWANCE Pull Box 24x36x24

Pull Box (16"x24"x12")

MATERIAL ALLOWANCE PB 16x24x12

Pull Box (30"x48"x24")

MATERIAL ALLOWANCE PB 30x48x24

ESTIMATE NO: 0017

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
11,300.00000

0.000
EACH
4,700.00000

EACH
2,333.75100

35.000
EACH
1,080.00000

EACH
293.55000

21.000
EACH
2,000.00000

EACH
910.02000

1.000
EACH
1,260.00000

EACH
498.56000

5.000
EACH
2,350.00000

EACH
1,208.94000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

6.000
-6.000
0.000

0.000
0.000
0.000

35.000
0.000
35.000

0.000
0.000
0.000

22.000
-1.000
21.000

0.000
0.000
0.000

1.000
0.000
1.000

0.000
0.000
0.000

5.000
0.000
5.000

0.000
0.000
0.000

Page 7
ESTIMATE RUN 04/20/2021

12:59:39
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
11,300.00
-28,200.00
0.00
0.00
0.00
0.00
37,800.00
0.00
0.00
-2,000.00
42,000.00
0.00
0.00
0.00
1,260.00
0.00
0.00
0.00
11,750.00
0.00
0.00
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PCN: 19875R-BID ESTIMATE RUN 04/20/2021
PROJECT: NHPP0702-342 ESTIMATE NO: 0017 12:59:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0265 613-10010 Wiring (Special) 1.000 1.000
LS 0.000 0.00
247,000.00000 1.000 247,000.00
0265 MATERIAL ALLOWANCE Wiring Special 0.000
LS 0.000 0.00
30,366.03000 0.000 0.00
0270 613-10015 Breakaway Wiring System 2.000 2.000
EACH 0.000 0.00
140.00000 2.000 280.00
0275 613-32400 Light Standard Steel (40 Foot) 7.000 7.000
EACH 0.000 0.00
2,700.00000 7.000 18,900.00
0275 MATERIAL ALLOWANCE Light Std (40 ft) 0.000
EACH 0.000 0.00
1,434.00000 0.000 0.00
0280 613-34200 Light Standard Metal (20 Foot) 6.000 6.000
EACH 0.000 0.00
2,000.00000 6.000 12,000.00
0280 MATERIAL ALLOWANCE Light Std (20 ft) 0.000
EACH 0.000 0.00
818.00000 0.000 0.00
0285 613-40010 *Light Standard Foundation 13.000 13.000
EACH 0.000 0.00
4,500.00000 13.000 58,500.00
0290 613-50106 Lighting Control Center (Special) 5.000 5.000
EACH 0.000 0.00
7,500.00000 5.000 37,500.00
0290 MATERIAL ALLOWANCE Light Cont Center Various Ma terial 0.000
EACH 0.000 0.00
2,627.03000 0.000 0.00
0295 613-50355 Power Transformer 5.000 5.000
EACH 0.000 0.00
3,600.00000 5.000 18,000.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0295 MATERIAL ALLOWANCE Power Transformer 0.000
EACH 0.000 0.00
1,482.51667 0.000 0.00
0300 613-80105 Circuit Breaker (30A, 2 Pole) 28.000 28.000
EACH 0.000 0.00
950.00000 28.000 26,600.00
0305 613-81500 Panelboard (5KVA Mini Load Center) 12.000 12.000
EACH 0.000 0.00
4,550.00000 12.000 54,600.00
0305 MATERIAL ALLOWANCE Panelboard (5KVA Mini Load C enter) 0.000
EACH 0.000 0.00
3,480.83750 0.000 0.00
0310 613-81800 Branch Circuit Panel (Special) 5.000 5.000
EACH 0.000 0.00
4,000.00000 5.000 20,000.00
0310 MATERIAL ALLOWANCE Branch Circuit Panel Various 0.000
Material
EACH 0.000 0.00
2,215.03200 0.000 0.00
0315 614-00011 *Sign Panel (Class I) 84.000 84.100
SF -0.100 -2.30
23.00000 84.000 1,932.00
0320 614-00012 *Sign Panel (Class II) 973.000 973.000
SF 0.000 0.00
28.00000 973.000 27,244.00
0325 614-00040 Sign Post (Special) 297.000 297.000
LF 0.000 0.00
115.00000 297.000 34,155.00
0330 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 45.000 45.000
Slipbase
EACH 0.000 0.00
445.00000 45.000 20,025.00
0335 614-03003 *Concrete Footing (Type 3) 10.000 10.000
EACH 0.000 0.00

3,500.00000 10.000 35,000.00
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PCN: 19875R-BID ESTIMATE RUN 04/20/2021

PROJECT: NHPP0702-342 ESTIMATE NO: 0017 12:59:39
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0340 614-03006 *Concrete Footing (Type 6) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0345 614-10125 Variable Message Sign (Ground Mounted) 18.000 18.000
EACH 0.000 0.00
39,550.00000 18.000 711,900.00
0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 0.000
Mounted)
EACH 0.000 0.00
29,145.00000 0.000 0.00
0345 MATERIAL ALLOWANCE VSL's (single) 0.000
EACH 0.000 0.00
20,365.00000 0.000 0.00
0345 MATERIAL ALLOWANCE VSL (single) Pole 0.000
EACH 0.000 0.00
1,067.00000 0.000 0.00
0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 0.000
Mounted)
EACH 0.000 0.00
28,365.00000 0.000 0.00
0345 MATERIAL ALLOWANCE Variable Message Sign (Groun d 0.000
Mounted) (Pole)
EACH 0.000 0.00
1,067.00000 0.000 0.00
0350 614-10127 Variable Speed Limit Sign 6.000 6.000
EACH 0.000 0.00
29,000.00000 6.000 174,000.00
0350 MATERIAL ALLOWANCE Variable Speed Limit Sign 0.000
EACH 0.000 0.00
21,145.00000 0.000 0.00
0350 MATERIAL ALLOWANCE VSL's (dual) 0.000
EACH 0.000 0.00
28,365.00000 0.000 0.00
0350 MATERIAL ALLOWANCE VSL (dual) Posts 0.000
EACH 0.000 0.00

1,067.00000 0.000 0.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0350 MATERIAL ALLOWANCE Variable Speed Limit Sign 0.000
EACH 0.000 0.00
20,365.00000 0.000 0.00
0350 MATERIAL ALLOWANCE Variable Speed Limit Sign (P ole) 0.000
EACH 0.000 0.00
1,067.00000 0.000 0.00
0355 614-70024 *1310nm SFP Optic Module 18.000 18.000
EACH 0.000 0.00
260.00000 18.000 4,680.00
0355 MATERIAL ALLOWANCE 1310 FILTER 0.000
EACH 0.000 0.00
258.65000 0.000 0.00
0355 MATERIAL ALLOWANCE 1310nm SFP Optic Module (Upd ated) 0.000
EACH 0.000 0.00
196.14000 0.000 0.00
0360 614-70026 *CWDM Multiplexor Demultiplexor Module 2.000 2.000
EACH 0.000 0.00
9,150.00000 2.000 18,300.00
0360 MATERIAL ALLOWANCE CWDM MUX-DeMUX Module 0.000
EACH 0.000 0.00
6,342.62500 0.000 0.00
0365 614-70028 *CWDM SFP Optic Module 36.000 36.000
EACH 0.000 0.00
925.00000 36.000 33,300.00
0365 MATERIAL ALLOWANCE CWDM SFP Optic Module 0.000
EACH 0.000 0.00
753.28200 0.000 0.00
0370 614-70030 *Optical Attenuator 54.000 54.000
EACH 0.000 0.00
69.00000 54.000 3,726.00
0375 614-70032 *Optical Filter 60.000 60.000
EACH 0.000 0.00

880.00000 60.000 52,800.00
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PCN: 19875R-BID ESTIMATE RUN
PROJECT: NHPP0702-342 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0375 MATERIAL ALLOWANCE OPTICAL FITLER 0.000
EACH 0.000 0.00
600.90615 0.000 0.00
0375 MATERIAL ALLOWANCE Optilcal Filter (Updated) 0.000
EACH 0.000 0.00
337.42590 0.000 0.00
0380 614-72831 Communications Cabinet (Type 1) 11.000 11.000
EACH 0.000 0.00
9,975.00000 11.000 109,725.00
0380 MATERIAL ALLOWANCE Comm Cabinet (Type 1) 0.000
EACH 0.000 0.00
6,370.00000 0.000 0.00
0385 614-72832 Communications Cabinet (Type 2) 6.000 6.000
EACH 0.000 0.00
12,975.00000 6.000 77,850.00
0385 MATERIAL ALLOWANCE Comm Cabinet (Type 2) 0.000
EACH 0.000 0.00
7,235.00000 0.000 0.00
0390 614-72887 Microwave Vehicle Radar Detector 16.000 16.000
EACH 0.000 0.00
9,625.00000 16.000 154,000.00
0390 MATERIAL ALLOWANCE Microwave Vehicle Radar Dete ctor 0.000
(MVRD)
EACH 0.000 0.00
6,395.00000 0.000 0.00
0395 614-86741 Weather Monitoring System 3.000 3.000
EACH 0.000 0.00
55,600.00000 3.000 166,800.00
0400 614-86752 Fold-Over Tower (ITS) 3.000 3.000
EACH 0.000 0.00
15,900.00000 3.000 47,700.00
0405 614-87006 *Fiber Optic Termination Panel (6 Fiber) 17.000 17.000
EACH 0.000 0.00

580.00000 17.000 9,860.00
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PCN: 19875R-BID ESTIMATE RUN 04/20/2021
PROJECT: NHPP0702-342 ESTIMATE NO: 0017 12:59:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0410 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 29,756.000 29,756.000
LF 0.000 0.00
1.80000 29,756.000 53,560.80
0415 614-87320 Closed Circuit Television 10.000 10.000
EACH 0.000 0.00
6,500.00000 10.000 65,000.00
0415 MATERIAL ALLOWANCE CCTV Various Material 0.000
EACH 0.000 0.00
245.00000 0.000 0.00
0415 MATERIAL ALLOWANCE CCTV and Mount 0.000
EACH 0.000 0.00
3,340.70000 0.000 0.00
0420 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
13,200.00000 1.000 13,200.00
0425 614-87691 *Ethernet Switch Type | 7.000 7.000
EACH 0.000 0.00
4,100.00000 7.000 28,700.00
0425 MATERIAL ALLOWANCE Ethernet Switch Type | 0.000
EACH 0.000 0.00
1,996.82000 0.000 0.00
0430 614-87692 *Ethernet Switch Type Il 11.000 11.000
EACH 0.000 0.00
4,000.00000 11.000 44,000.00
0430 MATERIAL ALLOWANCE Ethernet Switch Type Il 0.000
EACH 0.000 0.00
2,132.13000 0.000 0.00
0435 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0440 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
752,000.00000 1.000 752,000.00
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PCN: 19875R-BID ESTIMATE RUN 04/20/2021
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CAT NO0200 ROADWAY

0445 626-01103 *Public Information Services (Tier III) 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0450 630-00000  *Flagging 4,794.000 4,793.500
HOUR 0.500 12.50
25.00000 4,794.000 119,850.00
0455  630-00007 *Traffic Control Inspection 159.000 159.000
DAY 0.000 0.00
350.00000 159.000 55,650.00
0460 630-00012 *Traffic Control Management 364.000 365.000
DAY -1.000 -950.00
950.00000 364.000 345,800.00
0465 630-80001 *Flashing Beacon (Portable) 4.000 4.000
EACH 0.000 0.00
275.00000 4.000 1,100.00
0470 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 32.000
EACH 0.000 0.00
76.00000 32.000 2,432.00
0475 630-80342 *Construction Traffic Sign (Panel Size B) 108.000 108.000
EACH 0.000 0.00
76.00000 108.000 8,208.00
0480 630-80343 *Construction Traffic Sign (Panel Size C) 14.000 14.000
EACH 0.000 0.00
96.00000 14.000 1,344.00
0485 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 5.000
Type
ype) EACH 0.000 0.00
550.00000 5.000 2,750.00
0490 630-80359 *Portable Message Sign Panel 663.000 663.000
DAY 0.000 0.00
95.00000 663.000 62,985.00
0495 630-80360 *Drum Channelizing Device 14.000 14.000
EACH 0.000 0.00

38.00000 14.000 532.00
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CAT NO0200 ROADWAY

0500 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 4.000 4.000
EACH 0.000 0.00
43.50000 4.000 174.00
0505 630-80380 *Traffic Cone 37.000 37.000
EACH 0.000 0.00
22.00000 37.000 814.00
0510 630-85041 *Mobile Attenuator 421.000 423.000
DAY -2.000 -1,100.00
550.00000 421.000 231,550.00
0515 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525  700-70023 F/A On-The-Job Trainee 2,560.000 1,600.000
FA 960.000 960.00
1.00000 2,560.000 2,560.00
0530 700-70042 F/A Railroad Flagging 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70082 F/A Furnish & Install Electrical Service 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 630-80393 Stackable Vertical Panels 51.000 51.000
EACH 0.000 0.00
34.50000 51.000 1,759.50
0555 630-80390 Channel Dev (Spec) 243.000 243.000
EACH 0.000 0.00

28.75000 243.000 6,986.25
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0560 213-00012 Spray-on Mulch Blanket SPRAY-ON MULCH BLANKET 2.500 2.450
ACRE 0.050 220.00
4,400.00000 2.500 11,000.00
0565 900-00007 Added Item (Each)/ ADDED WIRE MESH TO GROUND MOUNTE D 58.000 58.000
PULLBOX
EACH 0.000 0.00
240.00000 58.000 13,920.00
0570 900-00012 Added Item (Foot)/ ADD 2 INCH ELECTRICAL CONDUIT 900.000 900.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00
75.33000 900.000 67,797.00
0575 900-00012 Added Item (Foot)/ ADD 6 INCH ELECTRICAL CONDUIT 4,182.000 4,182.000
(BRIDGE)(SPECIAL) XW
LF 0.000 0.00
103.38000 4,182.000 432,335.16
0575 MATERIAL ALLOWANCE 6in Electrical Conduit XW 0.000
LF 0.000 0.00
21.91293 0.000 0.00
0580 900-00007 Added Item (Each)/ CHANGE MATERIAL TYPE SURFACE 23.000 23.000
MOUNTED PULLBOX 613-07011
EACH 0.000 0.00
5,676.25000 23.000 130,553.75
0580 MATERIAL ALLOWANCE Surface Mounted Pullbox 0.000
LF 0.000 0.00
2,333.75100 0.000 0.00
0585 900-00007 Added Item (Each)/ ADDED CONCRETE BARRIER MOUNTED 23.000 23.000
PULLBOXES
EACH 0.000 0.00
2,307.57000 23.000 53,074.11
0585 MATERIAL ALLOWANCE Barrier Mounted Pullboxes 0.000
EACH 0.000 0.00
1,082.00000 0.000 0.00
0590 700-70130 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING 0.000 1.000
FOUNDATION EX
FA -1.000 -19,129.79
19,129.79000 0.000 0.00
0595 900-00012 Added Item (Foot)/ Install Three Two Inch Conduits in 2,040.000 2,040.000
Ex. 6 Inch Bridge Conduit
LF 0.000 0.00

20.65000 2,040.000 42,126.00
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0600 900-00006 Added Item (Dollar)/ GRIZZLY CREEK PIONEERING FOR N EW 2,260.000 2,260.000
ELECTRIC CONDUIT ROUTE
DOL 0.000 0.00
1.00000 2,260.000 2,260.00
0605 700-70110 F/A Install ADDITIONAL ELECTRIC WIRE GRIZZLY CR EEK 0.000 1.725
REROUTE
FA -1.725 -8,625.00
5,000.00000 0.000 0.00
0610 900-00006 Added Item (Dollar)) GROUND PENETRATING RADAR 1,100.000 1,100.000
DEMONSTRATION
DOL 0.000 0.00
1.00000 1,100.000 1,100.00
0615 900-00006 Added Item (Dollar)) GROUT CUBE TEST RESULTS 660.000 660.000
MICROPILES
DOL 0.000 0.00
1.00000 660.000 660.00
0620 900-00006 Added Item (Dollar)) REMOVE & REPLACE STRUT STRAPS 2 3,940.000 3,940.000
INCH FIBERGLASS CONDUIT
DOL 0.000 0.00
1.00000 3,940.000 3,940.00
0625 700-70050 F/A Removal REMOVAL OF CONCRETE AND PROOFING OF ADESTA 9,746.440 9,940.240
CONDUITS
FA -193.800 -193.80
1.00000 9,746.440 9,746.44
0630 900-00006 Added Item (Dollar)/ CANTILEVER SIGN POSTS INCLUDIN G 44,819.493 44,819.493
INSTALLATION
DOL 0.000 0.00
1.00000 44,819.493 44,819.49
0635 614-10320 *System Integration and Testing SINGLE VSL SIGN 50,605.000 50,605.000
INTEGRATION WITH HLT TUNNEL CONTROL SYSTEM
LS 0.000 0.00
1.00000 50,605.000 50,605.00
0640 614-80001 Flash Beacon (Solar Pwred) SOLAR POWERED FLASHI NG 4.000 4.000
BEACON FOR LANE RESTRICTION SIGNS
EACH 0.000 0.00
3,093.63000 4.000 12,374.52
0645 900-00006 Added Item (Dollar)/ SPARE PULLBOXES, COLLARS, SPLI T 25,957.080 25,957.080
LIDS, MANHOLES, AND MARKERS
DOL 0.000 0.00
1.00000 25,957.080 25,957.08
0650 900-00006 Added Item (Dollar)/ SPARE PAINTED J POSTS FOR STAT IC 5,824.600 5,824.600
SIGNS AND SIGN PANELS
DOL 0.000 0.00

1.00000 5,824.600 5,824.60
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0655 700-70034 F/A REMOVE EXISTING PULLBOX & EXTEND CONDUIT AT 121.7 613.720 613.720
FA 0.000 0.00
1.00000 613.720 613.72
0660 700-70034 F/A REPAIR & REMOVAL OF OLD CONDUIT AT SHOSHONE 1,151.870 1,151.870
ROCKFALL
FA 0.000 0.00
1.00000 1,151.870 1,151.87
0665 700-70034 F/A PULLING MULE TAPE INTO EXISTING CONDUIT @BA IR 3,102.890 3,102.890
RANCH
FA 0.000 0.00
1.00000 3,102.890 3,102.89
0670 700-70034 F/A BURIED CURB & GUTTER REMOVAL AT MM 116 AND MM 117 1,889.830 2,057.020
TRENCHING
FA -167.190 -167.19
1.00000 1,889.830 1,889.83
0675 700-70034 F/A ELECTRICAL CONDUCTOR REPAIR @NO NAME REST AREA 1,825.490 1,825.490
FA 0.000 0.00
1.00000 1,825.490 1,825.49
0680 700-70034 F/A REPLACEMENT OF ONE PIECE PULLBOX LIDWITH S PLIT 4,464.080 4,464.080
LID
FA 0.000 0.00
1.00000 4,464.080 4,464.08
0685 700-70034 F/A EXTRA WORK INSTALLING SINGLE VSL AT MP 124. 66 4,395.990 4,395.990
EASTBOUND RL
FA 0.000 0.00
1.00000 4,395.990 4,395.99
0690 700-70034 F/A ADDED BUTT SPLICE AT NO NAME 2,776.470 2,776.470
FA 0.000 0.00
1.00000 2,776.470 2,776.47
0695 700-70034 F/A RESPLICING AND NETWORK REVISIONS 15,321.490 15,321.490
FA 0.000 0.00
1.00000 15,321.490 15,321.49
0700 700-70034 F/A Replace Solar Charging unit w/batteries and 2,386.440 2,276.090
mounting
FA 110.350 110.35
1.00000 2,386.440 2,386.44
0705 700-70034 F/A ADDITIONAL BONDING COSTS FOR EXTRA WORK 2,224.000 2,224.000
FA 0.000 0.00

1.00000 2,224.000 2,224.00
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CAT NO0200 ROADWAY
0710 900-00006 Added Item (Dollar)/ ADDED STATIC SIGN WORK 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0715 700-70034 F/A ADDITIONAL ELECTRIC WIRE GRIZZLY CREEK RERO UTE 8,627.960 0.000
FA 8,627.960 8,627.96
1.00000 8,627.960 8,627.96
0720 700-70130 F/A Repair REPAIR DAMAGED POWER & FIBER CONDUIT  DURING 18,224.450 0.000
FOUNDATION EX
FA 18,224.450 18,224.45
1.00000 18,224.450 18,224.45

CAT 0200 CURRENT AMT$ 6,477,661.28 $ -32,269.99 $ 6,477,661.28

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0545 620-00020 *Sanitary Facility 2.000 2.000
EACH 0.000 0.00
10,640.00000 2.000 21,280.00
CAT 0400 CURRENT AMT$ 21,280.00 $ 0.00 $ 21,280.00

PROJECT TOTAL CURRENT AMT $ 6,498,941.28 $ -32,269.99 $ 6,498,941.28



